COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 07/ 2018

ESTI MATE SUMVARY 11:51: 09
CONTI D: C18520 ESTI MATE NO 0008 PROG SPEC YR: 2005
PCN: 18520- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 152.5 DAYS TI ME ALLOW 170 WORK DAYS
1-70 EXIT 49 GRAND MESA PERCENT TIME:  89.71 ORI G TI ME ALLON 160 WORK DAYS
PRQJECT NO. I MD701- 212
1-70 EXIT 49 GRAND MESA
NAME OF ROAD:
PRQJECT COUNTI ES: MESA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 10/ 05/ 2018 DATE TI ME STARTED 02/19/2018
2273 RI VER ROAD DATE LET 07/ 20/ 2017 DATE WORK BEGAN 02/ 19/ 2018
DATE AWARDED 08/ 02/ 2017 DATE TI ME STOPPED 10/05/2018
DATE CONTRACT EXECUTED 09/12/2017 DATE ACCEPTED 10/ 05/ 2018
GRAND JUNCTI ON CO 81505  (970)243- 4900 DATE NOTI CE TO PROCEED 02/ 19/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 3, 540, 226. 66 PARTI Cl PATI NG $ 3, 540, 125. 66 $ 445, 661. 36
AWARD PRQIECT AMT: $ 3,399, 704.70 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 3,540, 125. 66 445, 661. 36
FUNDS AVAI LABLE: $ 101.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3, 540, 125. 66 445, 661. 36
TOTAL CLAI MS: $ 0.00 RETAI NAGE -50, 995. 57 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3, 489, 130. 09 445, 661. 36
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT  DUE 3, 489, 130. 09 445, 661. 36
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 445, 661. 36

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00000

202- 00010

202- 00090

202- 00220

202- 00250

202- 00705

202- 00725

202- 00810

202- 01130

202- 05026

C18520

ROADWAY

18520- BI D
I MD701-212

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

of

of

of

of

of

of

of

of

of

Structures and Obstructions

Tree

Del i neat or

Asphal t Mat

Pavenent Marking

Li ght Standard Foundation

Exi sting Lighting System

Ground Sign

Guardrail Type 3

Sawi ng Asphalt Material (6 Inch)

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
25, 000. 00000
1. 000
LS
12, 500. 00000
4.000
EACH
1, 200. 00000
14. 000
EACH
75. 00000
6, 406. 000
5%
3. 40000
571. 000
SF
3. 40000
4.000
EACH
950. 00000
1. 000
LS
5, 000. 00000
4.000
EACH
180. 00000
2, 554. 000
LF
6. 75000
2, 000. 000
LF

3.50000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

4.000
0. 000
4.000

14. 000
0. 000
14.000

6, 406. 000
0. 000
6, 406. 000

290. 000
281. 000
571. 000

4.000
0. 000
4.000

1. 000
0. 000
1.000

4.000
0. 000
4.000

2,504. 000
50. 000
2,554. 000

2, 000. 000
0. 000
2, 000. 000
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ESTI MATE RUN11/07/2018

955.

337.

.00

.00

.00

.00

.00

40

.00

.00

.00

.00

11:51: 09

AMOUNT

25, 000

12,500

4,800

1, 050.

21,780

1,941.

3, 800

5, 000

720.

17,239

7,000

00

00

00

00

40

40

00

00

00

50

00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 203-00000

0065

203- 00100

0070

203- 01500

0075

203- 01510

0080

203- 01597

0085

206- 01750

0090

208- 00002

0095

208- 00035

0100

208- 00046

0105

208- 00070

0110 208-00103

C18520
18520-BI D
I MD701- 212
| TEM
DESCRI PTI ON

Uncl assi fied Excavation

Mick Excavati on

Bl adi ng

Backhoe

Pot hol i ng

Shori ng

Erosion Log Type 1 (12 Inch)

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure

Vehi cl e Tracki ng Pad

of Sedi nent

Renpva

and Di sposal (Labor)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
9, 742. 000
cy
20. 00000
78. 000
cy
180. 00000
0. 000
HOUR
95. 00000
0. 000
HOUR
79. 00000
0. 000
HOUR
320. 00000
1. 000
LS
25, 000. 00000
1, 908. 000
LF
4. 50000
0. 000
LF
3. 00000
2.000
EACH
2, 100. 00000
1. 000
EACH
1, 825. 00000
45. 000
HOUR

60. 00000

QrY TH'S PERI OD
QTY TO DATE

9, 742.
. 000
9, 742.

78.

1,908
. 000
1,908

45.
. 000
45.

000

000

000

. 000
78.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000
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ESTI MATE RUN11/07/2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:51: 09

AMOUNT

194, 840

14, 040

25, 000

8, 586

4,200

1,825

2,700

00

00

.00

.00

.00

00

00

.00

00

00

00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00105

208- 00106

208- 00107

208- 00207

210- 00750

210- 00810

212-00006

212-00032

213-00012

240- 00000

240- 00010

C18520
18520-BI D
I MD701- 212
| TEM
DESCRI PTI ON

ROADWAY

Renpval and Di sposal of Sedinent

Sweepi ng (Sedi ment Renoval )

Renoval of Trash

Erosi on Control Managenent

Reset Light Standard

Reset Ground Sign

Seedi ng (Native)

Soi | Condi tioning

Spray-on Mul ch Bl anket

W ldlife Biol ogist

Renoval of Nests

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7. 000
HOUR
150. 00000
16. 000
HOUR
190. 00000
4. 000
HOUR
65. 00000
45. 000
DAY
115. 00000
4. 000
EACH
1, 200. 00000
3. 000
EACH
400. 00000
1. 000
ACRE
1, 100. 00000
1. 000
ACRE
2, 450. 00000
1. 000
ACRE
3, 400. 00000
3. 000
HOUR
200. 00000
0. 000
HOUR

190. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7.000
0. 000
7.000

16. 000
0. 000
16. 000

4.000
0. 000
4.000

42.000
3. 000
45. 000

4.000
0. 000
4.000

0. 000
3. 000
3. 000

0.200
0. 800
1. 000

0. 200
0. 800
1.000

0.200
0. 800
1. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN11/07/2018

345.

1, 200

880.

1, 960

2,720

.00

.00

.00

00

.00

00

00

00

00

.00

.00

11:51: 09

AMOUNT

1, 050

3, 040

260.

5,175

4,800

1,200

1,100

2,450

3,400

600

00

00

00

00

00

00

00

00

00

00

.00



CONTI D

ROADWAY

CAT NO0200

0170 304-06007

0175

403- 34701

0180

411- 03354

0185

603- 00026

0190

606- 00301

0195

606- 01340

0200

607-11525

0205

612- 00001

0210

612-00002

0215

613- 00206

0220 613-01200

C18520
18520-BI D
I MD701- 212
| TEM
DESCRI PTI ON

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Grading SX) (75)

Asphal t Cenent

Performance Grade (PG 64-22)

Cul vert Lining (24 Inch)

Guardrai |

Type 3 (6-3 Post

Spaci ng)

End Anchorage Type 3D

Fence (Plastic)

Del i neator (Type 1)

Del i neator (Type I1)

2 Inch Electrical

Condui t (Bored)

2 Inch Electrical Conduit (Plastic)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 402. 000
cy
60. 00000
2,135. 220
TON
76. 00000
120. 330
TON
300. 00000
284. 000
LF
106. 00000
2, 375. 000
LF
47.00000
1. 000
EACH
2, 800. 00000
1, 987. 000
LF
4. 00000
9. 000
EACH
23. 00000
21. 000
EACH
25. 00000
253. 000
LF
44. 50000
5, 300. 000
LF

8. 25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2, 352. 000
50. 000

2,402. 000

2,135. 220
0. 000

2,135. 220

120. 330
0. 000
120. 330

284.000
0. 000
284.000

0. 000
2, 375. 000
2,375. 000

0. 000
1. 000
1. 000

1, 987. 000
0. 000

1, 987. 000

0. 000
9. 000
9. 000

0. 000
21.000
21.000

. 000
0. 000
. 000

5, 300. 000
0. 000
5, 300. 000
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ESTI MATE RUN11/07/2018

3, 000

111, 625

2,800

207.

525.

00

.00

.00

.00

00

00

.00

00

00

.00

.00

11:51: 09

AMOUNT

144,120

162, 276

36, 099

30, 104

111, 625

2,800

7,948

207.

525.

11, 258

43,725

00

72

00

00

00

00

00

00

00

50

00



CONTI D: C18520 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 18520- Bl D ESTI MATE RUN 11/ 07/ 2018
PRQJECT: | MD701- 212 ESTI MATE NO 0008 11: 51: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 613-07002 Type Two Pull Box 2.000 2.000
EACH 0. 000 0. 00
865. 00000 2.000 1, 730. 00
0230 613-07004 Type Four Pull Box 2.000 2.000
EACH 0. 000 0. 00
1, 700. 00000 2.000 3, 400. 00
0235 613-10000 Wring 1. 000 1.000
LS 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
0240 613-50100 Li ghting Control Center 2.000 2.000
EACH 0. 000 0. 00
2, 650. 00000 2.000 5, 300. 00
0245 614-00011 Sign Panel (Cass I) 42.000 0. 000
SF 42.000 924. 00
22.00000 42.000 924. 00
0250 614-00012 Sign Panel (Class Il) 40. 000 0. 000
SF 40. 000 1, 000. 00
25. 00000 40. 000 1, 000. 00
0255 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 7.000 0. 000
Sl i pbase)
EACH 7.000 2,940. 00
420. 00000 7.000 2,940. 00
0260 614- 80000 Fl ashi ng Beacon 6. 000 6. 000
EACH 0. 000 0. 00
740. 00000 6. 000 4,440.00
0265 625-00000  Construction Surveying 1. 000 0. 640
LS 0. 360 10, 800. 00
30, 000. 00000 1. 000 30, 000. 00
0270 626- 00000 Mbbi i zati on 1. 000 0.518
LS 0. 482 265, 100. 00
550, 000. 00000 1.000 550, 000. 00
0275 626-01103 Public Information Services (Tier II1l) 1. 000 1. 000
LS 0. 000 0. 00

20, 000. 00000 1. 000 20, 000. 00



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

627-00001

627- 00009

630- 00000

630- 00007

630- 00012

630- 80335

630- 80341

630- 80342

630- 80357

630- 80359

630- 80360

ROADWAY

C18520
18520-BI D
1 MD701- 212
| TEM
DESCRI PTI ON
Pavenment Mar ki ng Pai nt

Modi fi ed Epoxy Pavenent Marking(lnl aid)

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Barricade (Type 3 MA) (Tenporary)

Si ze A)

Construction Traffic Sign (Panel

Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

Advance Warning Flashing or Sequencing Arrow Panel (B

Type)

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
GAL
82. 50000
21.000
GAL
505. 00000
615. 500
HOUR
25. 00000
65. 000
DAY
160. 00000
150. 000
DAY
500. 00000
8. 000
EACH
160. 00000
34.000
EACH
37. 00000
90. 000
EACH
42. 00000
3. 000
EACH
2, 000. 00000
27.000
DAY
500. 00000
198. 000
EACH

10. 60000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8. 000
0. 000
8. 000

0. 000
21.000
21. 000

594. 000
21.500
615. 500

61. 000
4. 000
65. 000

142. 000
8. 000
150. 000

5. 400
2.600
8. 000

30. 600
3. 400
34. 000

81. 000
9. 000
90. 000

2.700
0. 300
3. 000

27. 240
-0. 240
27.000

167. 400
30. 600
198. 000
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ESTI MATE RUN11/07/2018

10, 605

537.

640.

4, 000

416

125.

378.

600

-120

324.

.00

00

00

00

00

11:51: 09

AMOUNT

660.

10, 605

15, 387

10, 400

75, 000

1,280

1, 258

3,780

6, 000

13,500

2,098

00

00

50

00

00

00

00

00

00

00

80



CONTI D: C18520 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 18520- Bl D ESTI MATE RUN 11/ 07/ 2018
PRQJECT: | MD701- 212 ESTI MATE NO 0008 11: 51: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80370 Concrete Barrier (Temporary) 1, 000. 000 900. 000
LF 100. 000 4, 800. 00
48. 00000 1, 000. 000 48, 000. 00
0340 630-80380 Traffic Cone 171. 000 153. 900
EACH 17. 100 94. 05
5. 50000 171. 000 940. 50
0345 630-85010 I mpact Attenuator (Tenporary) 1. 000 0. 900
EACH 0. 100 500. 00
5, 000. 00000 1. 000 5, 000. 00
0347 630-85041 Mbbi | e Attenuat or 19. 000 19. 000
DAY 0. 000 0. 00
325. 00000 19. 000 6,175. 00
0350 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70012 F/ A Asphalt Pavenent Incentive 1, 879. 050 0. 000
F A 1, 879. 050 1,879.05
1. 00000 1, 879. 050 1, 879. 05
0365 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70018 F/ A Roadway Snpot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70019 F/ A Asphalt Cenent Cost Adjustnent 10, 529. 140 10, 529. 140
FA 0. 000 0. 00
1. 00000 10, 529. 140 10, 529. 14
0380 700-70023 F/ A On-The-Job Trai nee -2,428.790 135. 250
F A -2,564.040 -2,564.04

1. 00000 -2,428.790 -2,428.79



CONTI D

PREV QTY/

CAT NO0200

0385

0390

0525

0530

0535

0540

0545

0550

0555

0560

0565

700- 70072

700- 70380

601- 40400

210- 04020

603- 10240

900- 00014

606- 02003

202- 01175

202- 01300

900- 00005

203- 00598

C18520
18520-BI D
I MD701- 212
| TEM
DESCRI PTI ON

ROADWAY

F/ A Obtain Power from Xcel

Ener gy

F/ A Erosion Control

Conc Stain CMO 3 Structural

Concrete Stain

St ruct

Modi fy Inlet

24 In CSP

Added Item (Lunp Sum)/ Cut

Cul vert

Lining to Inlet

End Anchor (Nonfl ared)

Rem of Guardrail

( Spec)

Rem End Anchor age

Added Item (Day)/ Work Zone Intrusion Al arm Systen

Rock Scal i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
FA
1. 00000
0. 000
FA
1. 00000
510. 000
sy
37. 65000
1. 000
EACH
1, 400. 00000
1. 000
LF
1, 356. 00000
1. 000
LS
6, 575. 00000
0. 000
EACH
3, 200. 00000
0. 000
LF
13. 00000
0. 000
EACH
600. 00000
20. 000
DAY
250. 00000
0. 000
HOUR

128. 50000

QrY TH'S PERI OD
QTY TO DATE

20.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
20.

000

. 000
. 000
. 000

Page 9

ESTI MATE RUN11/07/2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:51: 09

AMOUNT

19, 201.

1,400

1, 356

6,575

5, 000

.00

.00

50

00

00

00

.00

.00

.00

00

.00



CONTI D: C18520 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 18520- Bl D ESTI MATE RUN 11/ 07/ 2018
PRQJECT: | MD701- 212 ESTI MATE NO 0008 11: 51: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0570 900-00014 Added Item (Lunmp Sum)/ Rock Renoval 1. 000 1.000
LS 0. 000 0. 00
109, 500. 00000 1. 000 109, 500. 00
0575 900- 00006 Added Item (Dol lar)/ 1. 000 -100. 000
DOL 0. 000 0. 00
1. 00000 -100. 000 -100. 00

CAT 0200 CURRENT AMI $ 1,933,617.22$ 429,534.62 % 1,933,516. 22
CAT NO0300 STRUCTURE WALL-H02-M

0395 203-00000 Uncl assi fied Excavation 204. 000 204. 000
cy 0. 000 0.00
20. 00000 204. 000 4, 080. 00
0400 206-00000  Structure Excavation 774.000 774.000
cY 0. 000 0. 00
30. 00000 774.000 23, 220.00
0405 206- 00100 Structure Backfill (Cass 1) 415. 000 415. 000
cy 0. 000 0.00
57. 00000 415. 000 23, 655. 00
0410 216-00303 Turf Reinforcenent Mat (Cl ass 3) 0. 000 0. 000
SY 0. 000 0. 00
7. 75000 0. 000 0.00
0415 503-00036 Drilled Caisson (36 Inch) 1, 436. 000 1, 436. 000
LF 0. 000 0.00
450. 00000 1, 436. 000 646, 200. 00
0415 MATERI AL ALLOMANCE Rebar for Cai sson 0. 000
LF 0. 000 0. 00
450. 00000 0. 000 0. 00
0415 MATERI AL ALLOWANCE CSL Tubi ng( St eel ) 0. 000
LF 0. 000 0.00
15. 65000 0. 000 0. 00
0420 503-00310 Crosshol e Sonic Logging Testing 50. 000 50. 000
EACH 0. 000 0. 00

340. 00000 50. 000 17, 000. 00



CONTI D

CAT NO0300

0425

0430

0435

0440

0445

0580

0585

506- 00409

601- 03050

601- 40300

602- 00020

605- 83002

900- 00006

900- 00014

CAT NO0301

0450

0455

0460

ESTI MATE NO 0008 11: 51: 09
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
UNI TS QTY TO DATE PERI CD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
291. 000 291. 000
cY 0. 000 0.00
98. 00000 291. 000 28, 518. 00
287.000 287.000
[e'% 0. 000 0.00
480. 00000 287.000 137, 760. 00
671. 000 671. 000
5% 0. 000 0.00
23. 00000 671. 000 15, 433. 00
40, 241. 000 40, 241. 000
LB 0. 000 0.00
1. 90000 40, 241. 000 76, 457. 90
201. 000 201. 000
5% 0. 000 0.00
53. 00000 201. 000 10, 653. 00
Core Charges 3, 326. 740 0. 000
DOL 3,326. 740 3,326.74
1. 00000 3, 326. 740 3,326.74
12, 800. 000 0. 000
LS 12, 800. 000 12, 800. 00
1. 00000 12, 800. 000 12, 800. 00
CAT 0300 CURRENT AMI $  999,103.64$ 16,126.74% 999, 103. 64
529. 000 529. 000
[e'% 0. 000 0.00
90. 00000 529. 000 47,610. 00
6. 000 6. 000
EACH 0. 000 0.00
4, 500. 00000 6. 000 27,000. 00
2,760. 000 2,760. 000
LF 0. 000 0.00
47. 00000 2,760. 000 129, 720. 00

203- 00400

211-01300

504- 06300

C18520
18520-BI D
I MD701- 212

| TEM
DESCRI PTI ON

STRUCTURE WALL-H-02-M

Soi

Ri prap (9 Inch)

Concrete Class D (Wall)

Structural

Concrete Coating

Rei nforcing Stee

(Epoxy Coat ed)

Geoconposite Drain with Pipe

Added Item (Dol I ar)/ Additiona

Added Item (Lump Sum)/ Differing Site Condition

STRUCTURE WALL-H-02-N

Rock Excavation

Rock Anchor

Ground Nai |

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11
ESTI MATE RUN 11/07/ 2018



CONTI D

C18520
18520-BI D
I MD701- 212

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

Page 12
ESTI MATE RUN 11/07/ 2018
11: 51: 09

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0301

0465

0470

0475

0480

0485

0490

0495

0500

0505

504- 06400

504- 06410

601- 40300

602- 00020

605- 00040

605- 84000

605- 84100

607-11575

641-10000

CAT NO0400

0510

620- 00002

STRUCTURE WALL-H-02-N

Soi |

Nai

Val |

Verification Testing

Structural

Concrete Coating

Rei nforcing Steel

(Epoxy Coat ed)

4 Inch Perforated Pipe Underdrain

Subsurface Drain Qutlet

Subsurface Drain Qutlet Structure

Rock Fal |

Fence

Shotcrete

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Cass 2)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
4, 560. 000
SF
19. 50000
2.000
EACH
500. 00000
0. 000
sy
23. 00000
5, 742. 000
LB
1. 90000
360. 000
LF
2. 85000
7.000
LF
60. 00000
0. 000
EACH
530. 00000
570. 000
LF
310. 00000
510. 000
sy
120. 00000
CAT 0301  CURRENT AMT $
1. 000
EACH

31, 000. 00000

4, 560. 000
0. 000 0.00

4, 560. 000 88, 920. 00

2.000
0. 000 0. 00

2.000 1, 000. 00

0. 000
0. 000 0.00
0. 000 0.00

5,742.000
0. 000 0. 00

5, 742. 000 10, 909. 80

360. 000
0. 000 0.00

360. 000 1, 026. 00

7.000
0. 000 0. 00

7.000 420. 00

0. 000
0. 000 0.00
0. 000 0.00

570. 000
0. 000 0. 00

570. 000 176, 700. 00

510. 000
0. 000 0.00
510. 000 61, 200. 00

544,505.80 % 0.00% 544,505. 80

1. 000
0. 000 0. 00

1. 000 31, 000. 00



CONTI D: C18520 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 18520- Bl D ESTI MATE RUN 11/ 07/ 2018
PRQJECT: | MD701- 212 ESTI MATE NO 0008 11: 51: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0515 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22,000. 00
0520 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
CAT 0400 CURRENT AMT $ 63, 000.00 $ 0.00% 63, 000. 00

PROJECT TOTAL CURRENT AMI $ 3,540, 226.66 $ 445, 661.36 $ 3,540, 125. 66



